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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the contract award time extensions for the period of time 
indicated for each project on the attachment.  
  
ISSUE: 
 
On September 29, 2005, the Commission allocated construction funding for three Traffic 
Congestion Relief Program (TCRP) projects totaling $54,890,000, as shown on the attached 
list.  In accordance with the Commission’s Fiscal Year (FY) 2005-06 TCRP Allocation Plan 
and Criteria, the deadline to award the contracts was March 28, 2006.  The responsible 
agencies were not able to award the contracts by the deadline and request extensions. 
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 TCRP Allocation Plan 
and Criteria, which limited FY 2005-06 allocation projects ready to proceed to construction 
within six months.  The FY 2005-06 TCRP Allocation Plan and Criteria also requires 
receiving agencies to request a time extension if the project will not be awarded within the 
six months.   
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Time Extension / Waiver – Contract Award 
 

Agency Request 
Project 
Number Project Description Agency 

Allocated 
Amount 

(x $1,000) Reason for Delay Months 
Until end of 
(month-yr) 

49.1 Hollywood Intermodal 
Transportation Center; 
ATCE in the Center 
Service Area 

City of Los 
Angeles 

$2,500 This project was advertised and bids 
were opened on December 7, 2005.  
Of the two bids received, the low bid 
was 104% greater than the City’s 
estimate and the other bidder was 
non-responsive.  The project was re-
advertised February 24, 2006, with 
bid opening scheduled for April 5, 
2006.  In order to allow for possible 
problems, the City needs an extended 
period to complete the process and 
anticipates awarding the construction 
contract no later than September 
2006. 

6 September 
2006 

54.1 Alameda Corridor East 
Grade Separations – 
Sunset Avenue 

Alameda 
Corridor-East 
Construction 

Authority 
(ACE) 

$47,720 The project was advertised and bids 
were opened on January 19, 2006.  
Only two bids were received and the 
low bid was $9.6 million over the 
engineer’s estimate.  Opportunities to 
lower the cost of the project were 
identified from the bid analysis.  
ACE anticipates that the construction 
contract will be awarded no later than 
September 2006. 

6 September 
2006 

97.2 Traffic Operations 
Improvements 

California 
State 

University, 
Fresno 

$4,670 The final engineer’s estimate 
exceeded the TCRP funds available.  
The University has incorporated 
Value Engineering and has re-
designed the project to stay within 
budget.  The University is working 
with the Council of Fresno County of 
Governments to ensure the redesign 
meets the projected traffic demand.  
Starting construction at the end of the 
spring academic semester also 
mitigates the traffic impacts around 
the University. 

4 July 2006 

  Total $54,890    
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